COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 02/ 2010

ESTI MATE SUMVARY 11: 34: 21
CONTI D: C17109 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 17109- BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 60.0  DAYS TI VE ALLOW 60 WORK DAYS
| - 70B- CLI FTON PARKI NG LOT BEAU PERCENT TIME:  100. 00 ORI G TI ME ALLON 45 WORK DAYS
PRQIECT NO STE0063- 030
| - 70B- CLI FTON PARKI NG LOT BEAU
NAVE OF ROAD: 070B
PROQJECT COUNTI ES: VESA
CONTRACTOR:
OLDCASTLE SWGROUP, INC. dba UNI TED COVPANI ES OF MESA COUNT pAY PERI OD ENDI NG 06/ 24/ 2010 DATE TI ME STARTED 09/ 21/ 2009
2273 R VER ROAD DATE LET 08/ 13/ 2009 DATE WORK BEGAN 09/ 21/ 2009
DATE AWARDED 08/ 24/ 2009 DATE TI ME STOPPED 04/ 19/ 2010
DATE CONTRACT EXECUTED 09/ 14/ 2009 DATE ACCEPTED 04/ 19/ 2010
GRAND JUNCTI ON CO 81505 970/ 243- 4900 DATE NOTI CE TO PROCEED 09/ 21/ 2009
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 920, 139. 94 PARTI Cl PATI NG $ 920, 139. 94 $ 12, 254. 62
AWARD PRQIECT AMT: $ 862, 228. 05 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 920, 139. 94 12,254.62
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATER ALS 0. 00 0. 00
GROSS EARNI NGS 920, 139. 94 12, 254. 62
TOTAL CLAI MVB: $ 0.00 RETAI NAGE -12,933. 42 0.00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 907, 206. 52 12, 254. 62
LI QU DATED DANAGES 0. 00 0.00
AUTCOPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 907, 206. 52 12, 254. 62
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 12, 254. 62

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17109 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17109-BI D ESTI MATE RUN 07/ 02/ 2010
PRQIECT: STE0063- 030 ESTI MATE NO 0006 11: 34: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00000  CLEARI NG AND GRUBBI NG 1. 000 1. 000
LS 0. 000 0.00
2, 000. 00000 1. 000 2,000. 00
0010 202-00220  *REMOVAL OF ASPHALT MAT 3, 433. 000 3, 433. 000
sy 0. 000 0.00
3.35000 3, 433. 000 11, 500. 55
0015 202-00700  REMOVAL OF LIGHT STANDARD 4.000 4.000
EACH 0. 000 0.00
276. 50000 4.000 1, 106. 00
0020 202-01000 REMVAL CF FENCE 405. 000 405. 000
LF 0. 000 0.00
2.35000 405. 000 951. 75
0025 203-00060  EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 1, 177. 000 1, 177. 000
(% 0. 000 0. 00
12. 00000 1, 177. 000 14, 124. 00
0030 203-01500  BLADI NG 13. 500 13. 500
HOUR 0. 000 0.00
124. 50000 13.500 1, 680. 75
0035 203-01597  POTHOLI NG 5. 000 5. 000
HOUR 0. 000 0.00
128. 50000 5.000 642. 50
0040 208-00002  EROSI ON LOG (12 I NCH) 280. 000 280. 000
LF 0. 000 0.00
17. 00000 280. 000 4,760. 00
0045 208-00045  CONCRETE WASHOUT STRUCTURE 1. 000 1. 000
EACH 0. 000 0.00
403. 50000 1. 000 403. 50
0050 208-00050  STORM DRAIN | NLET PROTECTI ON DELETED BY 105 0. 000 0. 000
EACH 0. 000 0.00
285. 00000 0. 000 0. 00
0055 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE DELETED BY 105 0. 000 0. 000
EACH 0. 000 0.00

1, 194. 00000 0. 000 0.00



CONTI D C17109 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17109-BI D ESTI MATE RUN 07/ 02/ 2010
PRQJECT: STEO0063- 030 ESTI MATE NO 0006 11:34: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00206 ERCSI ON CONTRCL  SUPERVI SOR 86. 000 86. 000
DAY 0. 000 0. 00
9. 95000 86. 000 855.70
0065 212-00006 * SEEDI NG ( NATI VE) 0. 810 0. 810
ACRE 0. 000 0. 00
1, 443. 00000 0. 810 1, 168. 83
0070 212-00032 *SO L CONDI TI ONI NG 0. 810 0. 810
ACRE 0. 000 0. 00
5, 295. 00000 0. 810 4,288. 95
0075 213-00004 *MULCH NG (WEED FREE STRAW 0. 000 0. 000
ACRE 0. 000 0.00
1, 443. 00000 0. 000 0. 00
0080 213-00061 *MULCH TACKI FI ER 162. 000 162. 000
LB 0. 000 0. 00
1. 65000 162. 000 267.30
0085 213-00065 *1 NORGANI C MULCH 212. 000 212. 000
CcY 0. 000 0. 00
91. 00000 212. 000 19, 292. 00
0090 213-00070 * LANDSCAPE WEED BARRI ER FABRI C 6, 187. 000 6, 187. 000
SY 0. 000 0.00
1. 00000 6, 187. 000 6, 187. 00
0095 213-00462 *METAL LANDSCAPE BORDER (3/16 X 5-1/2 | NCH) 1, 126. 000 1, 126. 000
LF 0. 000 0.00
5. 25000 1, 126. 000 5,911.50
0100 213-00700 * LANDSCAPE BOULDER 16. 000 16. 000
EACH 0. 000 0. 00
83. 00000 16. 000 1, 328. 00
0105 214-00215 *DECI DUOUS TREE (1.5 | NCH CALI PER) 17. 000 17. 000
EACH 0. 000 0. 00
260. 50000 17. 000 4,428. 50
0110 214-00220 *DECI DUOUS TREE (2 | NCH CALI PER) 39. 000 39. 000
EACH 0. 000 0. 00
320. 00000 39. 000 12, 480. 00



CONTI D C17109 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCON: 17109-BI D ESTI MATE RUN 07/ 02/ 2010
PRQIECT: STE0063- 030 ESTI MATE NO 0006 11: 34: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 214-00350 *DECI DUOUS SHRUB (5 GALLON CONTAI NER) 148. 000 148. 000
EACH 0. 000 0. 00
42. 00000 148. 000 6, 216. 00
0120 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 30. 000 30. 000
EACH 0. 000 0. 00
330. 00000 30. 000 9, 900. 00
0125 214-00650 *EVERGREEN SHRUB (5 GALLON CONTAI NER) 47.000 47.000
EACH 0. 000 0. 00
44. 00000 47.000 2,068. 00
0130 214-00910 *PERENNI ALS (1 GALLON CONTAI NER) 617. 000 617. 000
EACH 0. 000 0. 00
12. 00000 617. 000 7,404.00
0135 214-00950 *PERENNI ALS (5 GALLON CONTAI NER) 133. 000 133. 000
EACH 0. 000 0. 00
42. 00000 133. 000 5, 586. 00
0140 304-01000 AGGREGATE BASE COURSE (CLASS 1) DELETED BY 105 0. 000 0. 000
TON 0. 000 0. 00
18. 00000 0. 000 0.00
0145 304-06000 AGGREGATE BASE COURSE (CLASS 6) 3, 391. 840 3, 391. 840
TON 0. 000 0. 00
15. 00000 3, 391. 840 50, 877. 60
0150 304-09014 * AGGREGATE BASE COURSE ( SPECI AL) 337. 050 337. 050
TON 0. 000 0. 00
28. 00000 337. 050 9, 437. 40
0155 306-01000  *RECONDI TI ONI NG 8, 478. 000 8, 478. 000
SY 0. 000 0.00
4. 15000 8,478. 000 35, 183. 70
0160 403-34701 HOT M X ASPHALT ( GRADI NG SX) (75) 2,147. 440 2,147. 440
TON 0. 000 0. 00
59. 00000 2,147. 440 126, 698. 96
0165 411-03354  ASPHALT CEMVENT PERFORMANCE GRADE (PG 64- 22) 124. 480 124. 480
TON 0. 000 0. 00
405. 00000 124. 480 50, 414. 40



CONTI D C17109 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 17109-BI D ESTI MATE RUN 07/ 02/ 2010
PROJECT: STE0063- 030 ESTI MATE NO 0006 11:34: 21

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0170 411-10255  EMULSI FI ED ASPHALT (SLOW SETTING 206. 650 206. 650
GAL 0. 000 0. 00
1. 00000 206. 650 206. 65
0175 504-08255  *NMASONRY LANDSCAPE WALL (DRY STACK) 4, 869. 000 4, 869. 000
SF 0. 000 0. 00
27.50000 4, 869. 000 133, 897. 50
0180 603-01240  *24 | NCH REI NFORCED CONCRETE Pl PE 40. 000 0. 000
LF 40. 000 3, 200. 00
80. 00000 40. 000 3, 200. 00
0185 603-05024  *24 | NCH RElI NFORCED CONCRETE END SECTI ON 1. 000 0. 000
EACH 1. 000 856. 50
856. 50000 1. 000 856. 50
0190 603-10120  *12 | NCH CORRUGATED STEEL Pl PE 116. 000 116. 000
LF 0. 000 0. 00
39. 00000 116. 000 4,524.00
0195 603-10240  *24 | NCH CORRUGATED STEEL Pl PE DELETED BY 105 0. 000 0. 000
LF 0. 000 0.00
59. 00000 0. 000 0.00
0200 603-50015  *15 | NCH PLASTI C Pl PE 37. 000 37.000
LF 0. 000 0.00
41. 00000 37.000 1,517. 00
0205 603-50024  *24 | NCH PLASTI C Pl PE 49. 000 49. 000
LF 0. 000 0.00
60. 00000 49. 000 2,940. 00
0210 604-00305  *INLET TYPE C (5 FQOT) 3. 000 2.000
EACH 1. 000 3,227.00
3, 227. 00000 3.000 9, 681. 00
0215 604-00310  *INLET TYPE C (10 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
5, 073. 00000 1. 000 5,073. 00
0220 604-19105 *INLET TYPE R L 5 (5 FOOT) 2.000 2.000
EACH 0. 000 0.00
6, 046. 00000 2.000 12, 092. 00



CONTI D C17109 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 17109-BI D ESTI MATE RUN 07/ 02/ 2010
PROJECT: STE0063- 030 ESTI MATE NO 0006 11:34: 21

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0225 604-30005  *MANHOLE SLAB BASE (5 FOOT) 1. 000 1. 000
EACH 0. 000 0. 00
2, 750. 00000 1. 000 2, 750. 00
0230 607-11530  FENCE ( SPECI AL) 787. 000 787. 000
LF 0. 000 0. 00
25. 00000 787. 000 19, 675. 00
0235 608-00000  *CONCRETE S| DEVMALK 470. 000 470. 000
5% 0. 000 0. 00
27.00000 470. 000 12, 690. 00
0240 608-00010  *CONCRETE CURB RAMP 49. 000 49. 000
5% 0. 000 0.00
75. 00000 49. 000 3, 675. 00
0245 608-10010  *S| DEWALK DRAI N 1. 000 1. 000
EACH 0. 000 0. 00
1, 771. 00000 1. 000 1, 771. 00
0250 609-21010  *CURB AND GUTTER TYPE 2 (SECTION |-B) 4, 401. 000 4, 401. 000
LF 0. 000 0. 00
9. 95000 4, 401. 000 43,789. 95
0255 609-21020  *CURB AND GUTTER TYPE 2 (SECTION I1-B) 340. 000 340. 000
LF 0. 000 0.00
11. 00000 340. 000 3, 740. 00
0260 609-24003  *GUTTER TYPE 2 (3 FOOT) 564. 000 564. 000
LF 0. 000 0. 00
19. 00000 564. 000 10, 716. 00
0265 610-00020  *NMEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 4,294. 000 4,294. 000
SF 0. 000 0. 00
4. 40000 4,294. 000 18, 893. 60
0270 612-00001  *DELI NEATCR (TYPE I) 3.000 3.000
EACH 0. 000 0.00
28. 00000 3.000 84. 00
0275 612-00002  *DELI NEATCR (TYPE 1) 3.000 3.000
EACH 0. 000 0. 00
33.00000 3.000 99. 00



CONTI D C17109 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17109-BI D ESTI MATE RUN 07/ 02/ 2010
PRQJECT: STEO0063- 030 ESTI MATE NO 0006 11:34: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 613-00200 *2 I NCH ELECTRI CAL CONDUI T 2,875. 000 2,875. 000
LF 0. 000 0.00
6. 55000 2,875. 000 18, 831. 25
0285 613-30005 *LI GHT STANDARD AND LUM NAI RE ( PEDESTRI AN) 21. 000 21. 000
EACH 0. 000 0. 00
1, 562. 00000 21. 000 32, 802. 00
0290 613-40010 *LI GHT STANDARD FOUNDATI ON 21. 000 21. 000
EACH 0. 000 0. 00
563. 50000 21. 000 11, 833.50
0295 613-50100 *LI GHTI NG CONTRCL CENTER 2.000 2.000
EACH 0. 000 0. 00
3, 302. 00000 2.000 6, 604. 00
0300 614-00011 *SI GN PANEL (CLASS 1) 16. 000 16. 000
SF 0. 000 0. 00
17. 00000 16. 000 272.00
0305 614-01573 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND NP-40) (POST & 1. 000 1. 000
SLI PBASE
EACH 0. 000 0. 00
304. 00000 1. 000 304. 00
0310 619-00007 * CONNECT TO EXI STI NG WATERLI NE 1. 000 1. 000
EACH 0. 000 0. 00
1, 326. 00000 1. 000 1, 326. 00
0315 622-00270 *BOLLARD 13. 000 13. 000
EACH 0. 000 0. 00
199. 00000 13. 000 2,587.00
0320 623-08200 *MASTER CONTROLLER 2.000 2.000
EACH 0. 000 0.00
4,707. 00000 2.000 9, 414.00
0325 623-09905 *1 RRI GATI ON ASSEMBLY 25. 000 25. 000
EACH 0. 000 0. 00
1, 192. 00000 25. 000 29, 800. 00
0330 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 1. 000
LS 0. 000 0.00
7,221. 00000 1. 000 7,221.00



CONTI D C17109 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17109-BI D ESTI MATE RUN 07/ 02/ 2010
PRQJECT: STEO0063- 030 ESTI MATE NO 0006 11:34: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 626-00000 *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0340 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 1. 000
LS 0. 000 0. 00
500. 00000 1. 000 500. 00
0345 627-00001 *PAVEMENT MARKI NG PAI NT 17. 000 17. 000
GAL 0. 000 0. 00
95. 00000 17. 000 1, 615. 00
0350 627-30405 * PREFORVED THERMOPLASTI C PAVEMENT NMARKI NG ( WORD- SYMBCL) 112. 000 112. 000
SF 0. 000 0. 00
18. 00000 112. 000 2,016. 00
0355 627-30410 * PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 160. 000 160. 000
LIN
B SF 0. 000 0. 00
11. 00000 160. 000 1, 760. 00
0360 630-00000 *FLAGE NG 962. 750 962. 750
HOUR 0. 000 0. 00
23. 00000 962. 750 22,143.25
0365 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 39. 000 39. 000
DAY 0. 000 0. 00
99. 00000 39. 000 3, 861. 00
0370 630-00012 *TRAFFI C CONTROL MANAGEMENT 60. 000 60. 000
DAY 0. 000 0. 00
497. 50000 60. 000 29, 850. 00
0375 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPCRARY) 3. 000 3. 000
EACH 0. 000 0. 00
221. 00000 3. 000 663. 00
0380 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) DELETED BY 0. 000 0. 000
105
EACH 0. 000 0. 00
33. 00000 0. 000 0. 00
0385 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 27.000 27.000
EACH 0. 000 0. 00
39. 00000 27.000 1, 053. 00



CONTI D C17109 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17109-BI D ESTI MATE RUN 07/ 02/ 2010
PRQJECT: STEO0063- 030 ESTI MATE NO 0006 11:34: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 4. 000 4.000
EACH 0. 000 0. 00
44. 00000 4.000 176. 00
0395 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 1. 000 1. 000
TYP
5 EACH 0. 000 0. 00
1, 105. 00000 1. 000 1, 105. 00
0400 630-80360 *DRUM CHANNELI ZI NG DEVI CE 29. 000 29. 000
EACH 0. 000 0. 00
17. 00000 29. 000 493. 00
0405 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 3. 000 3. 000
EACH 0. 000 0. 00
17. 00000 3. 000 51. 00
0410 630-80364 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 0. 000 0. 000
DELETED BT 105
EACH 0. 000 0. 00
17. 00000 0. 000 0.00
0415 630-80370 CONCRETE BARRI ER ( TEMPORARY) DELETED BY 105 0. 000 0. 000
LF 0. 000 0. 00
100. 50000 0. 000 0.00
0420 630-80390 CHANNELI ZI NG DEVI CE ( SPECI AL) 65. 000 65. 000
EACH 0. 000 0. 00
11. 00000 65. 000 715. 00
0425 700-70010 F/ A'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0430 700-70011 F/ A PARTNERI NG DELETED BY 105 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0435 700-70016 F/ A FUEL COST ADJUSTMENT 2,251.900 2,251.900
F A 0. 000 0.00
1. 00000 2,251.900 2,251.90
0440 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 9, 229. 550 9, 229. 550
F A 0. 000 0. 00
1. 00000 9, 229. 550 9, 229.55



CONTI D C17109 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17109-BI D ESTI MATE RUN 07/ 02/ 2010
PRQJECT: STEO0063- 030 ESTI MATE NO 0006 11:34: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 700-70021 F/ A ON- THE- JOB TRAI NEE DELETED BY 105 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM DELETED BY 105 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70025 F/ A QUALI TY | NCENTI VE PAYMENT 1, 093. 520 1, 093. 520
F A 0. 000 0. 00
1. 00000 1, 093. 520 1, 093. 52
0460 700-70028 F/ A ESB PROGRAM DELETED BY 105 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0480 900-00012 ADDED | TEM (FQOOT)/ 603-01180 REI NFORCED CONCRETE PI PE 56. 000 56. 000
18 | NCH
LF 0. 000 0. 00
75. 00000 56. 000 4, 200. 00
0485 900-00012 ADDED | TEM (FQOOT)/ 603-10180 CORRUGATED STEEL PI PE 18 16. 000 16. 000
I NCH
LF 0. 000 0. 00
51. 00000 16. 000 816. 00
0490 900-00004 ADDED | TEM (CUBI C YARD)/ 206- 00065 STRUCTURE BACKFI LL 38. 620 8. 620
(FLON FI LL)
cY 30. 000 4, 600. 80
153. 36000 38. 620 5,922.76
0495 900-00010 ADDED | TEM (HOUR)/ 625- 00001 CONSTRUCTI ON SURVEYI NG 12.500 12. 500
(HOURLY)
HOUR 0. 000 0. 00
103. 00000 12. 500 1,287.50
0500 630-80359 PORTABLE MESSAGE SI GN PANEL 13. 000 13. 000
DAY 0. 000 0. 00
100. 00000 13. 000 1, 300. 00
0505 210-00810 RESET GRCUND SI GN 5. 000 5. 000
EACH 0. 000 0. 00
300. 00000 5. 000 1, 500. 00
0510 900-00007 ADDED | TEM (EACH)/ RESET P BASE 3. 000 3. 000
EACH 0. 000 0. 00
200. 00000 3. 000 600. 00



CONTI D: C17109 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17109-BID ESTI MATE RUN 07/ 02/ 2010
PRQJECT: STE0063- 030 ESTI MATE NO. 0006 11:34: 21

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0515 304-03000 AGGREGATE BASE COURSE (CLASS 3) 224. 820 224. 820
TN 0. 000 0.00
15. 00000 224.820 3,372.30
0520 900-00012  ADDED | TEM (FOOT)/ 24" HDPE FLARED END SECTI ON 1. 000 0. 000
LF 1. 000 370. 32
370. 32000 1. 000 370. 32

CAT NO0400

0465 620-00002

0470 620-00012

0475 620-00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMB

FI ELD OFFI CE ( CLASS 2)

FI ELD LABORATCRY (CLASS 2)

SANI TARY FACI LI TY

CAT 0200 CURRENT AMI  $

1. 000
EACH
1, 000. 00000

1. 000
EACH
1, 000. 00000

1. 000

166. 00000

CAT 0400 CURRENT AMI  $
PRQJIECT TOTAL CURRENT AMI $

917,973.94 $ 12,254.62 % 917, 973. 94
1. 000
0. 000 0.00
1. 000 1, 000. 00
1. 000
0. 000 0.00
1. 000 1, 000. 00
1. 000
0. 000 0. 00
1. 000 166. 00
2,166.00 $ 0.00$ 2,166. 00
920,139.94 $ 12,254.62 % 920, 139. 94



